From: Zehner, Warren

To: Brian Moore; Abshire, David

Cc: Bob Piniewski

Subject: RE: Malone-EPA ER Injection Summary Week 11
Date: Monday, September 21, 2015 1:12:00 PM
Brian:

5t While | realize that you will not be complete the pump

Yes, | still plan on coming out on the 2
down at your current pace by my deadline. As we have discussed, | have to terminate the ER by
COB 09/30/15 for several reasons, including the questions of whether or not there will be an
approved EPA budget or continuing resolution. Please plan your contaminated contact water
management plan accordingly. You can pump 24 hours a day to increase injection through put or

pump excess water into the new storage pond or do some type of combination. As | stated | will be

out on the 257 and return on the 30 for a final inspection and provide notice of termination of the
ER pumping event and request the wells to be shut in until the ESD is approved.

Warren

From: Brian Moore [mailto:bmoore@projectnavigator.com]
Sent: Monday, September 21, 2015 11:37 AM

To: Zehner, Warren; Abshire, David

Cc: Bob Piniewski

Subject: Malone-EPA ER Injection Summary Week 11

Dear Warren and David,

We finally had an entire week with no rainfall but still have a large volume of water to inject. There
is still approximately 3 million total gallons of contact water located in both APIs (2.5MM) and the
stormwater impoundment (500K). At 480K gallons injected per week, we are still looking at 6.25
weeks with no evaporation reduction calculated.

Warren,

Our last conversation we discussed possibly closing the ER on 9/25 or 9/28. Due to the continued
rainfall since your last site visit we will likely still have approximately 2.5 MM gallons to injected
after this week. | would like to hear your thoughts on the continued injection through EPA ER
beyond 9/28. Feel free to give me a call to discuss if needed. Are you still planning on a site visit
this Friday, 9/257?

Below please find a general weekly update discussing Injection under EPA ER at the Malone Service
Superfund Site in Texas City, TX. Attached please find the injection summary table.

Monday 9/14/15- WDW-138: Contact water injection during working hours, WDW-73: Contact
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water injection during working hours, Rental transfer pump, re-connect electrical transfer pump

Tuesday 9/15/15- WDW-138: Contact water injection during working hours, WDW-73: Contact
water injection during working hours,

Wednesday 9/16/15- WDW-138: Contact water injection during working hours, WDW-73: Contact
water injection during working hours

Thursday 9/17/15- WDW-138: Contact water injection during working hours, WDW-73: Contact
water injection during working hours

Friday 9/18/15- WDW-138: Contact water injection during working hours. WDW-73: Contact
water injection during working hours

Saturday 9/19/15- WDW-138: Contact water injection during working hours. WDW-73: Contact
water injection during working hours

Should you have any questions please let me know.

Kindest Regards,

Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA

Project Navigator, Ltd.

10497 Town & Country Way, Suite 830
Houston, TX 77024

Direct: 713.468.5961

Cell:  713.534.4546

Fax: 713.468.4515

E-MAIL NOTICE; This transmission may be (1) subject to Attorney-Client Privilege,
(2) an attorney work product, or (3) strictly confidential. If you are not the intended
recipient of this message, you may not disclose, print, copy or disseminate this
information. If you have received this in error, please notify the sender only and
delete the message.





